
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:17 PM

Run date

Time

Reviewer: Wilcox, Jason 16-Jun-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 084 Date: 10-Jun-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 275

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 7:00 AM. Crews had to work on the weld repairs in splice 1 , 2 , work
on the bottom weld in splice 3 , work on the North wing in splice 4 , & work on the side wall in splice 5 .
Crews started at 7:00 AM.

Earl & Ian had to work on splice 4 on the North wing between 4 E - 5 E . Crews had to work on the
back bar . They had to mobilize their tools & equipment , bring materials to the site . Crews started at 7:30
AM. They were done at 9:00 AM.

After that , crews had to remove the primer coat , clean the surface of the bottom plates . Earl had
to weld 42 donut plates . Crews started at 9:15 AM. They were done at 1:10 PM.

Then , crews had to place & center the back bar , mount 21temporary adjustment brackets , & drive
wedges to align the lower plates on the North wing .

In addition to that , crews had to weld 6 U brackets to close the gap between the back bar & the
lower plates . Crews were done at 4:00 PM. They had to wrap up their tools & equipment . Crews left to
work on the elevator shaft at 4:15 PM. to the end of their shift . Bonifacio , & Jojo were on the site .

Mitch had to work on the back bar in splice 3 between 3E - 4 E . He had to cut the remaining 1.2
meters piece , & cut the back of the weld using the plasma cutter . Mitch had to connect the air & power
lines , prepare his tools & equipment . cut the back bar , & cut the back of the weld . He started at 7:30 AM
. Mitch had trouble with the plasma machine . He stopped at 11:00 AM.

Frederick & Devan had to work on splice 1 & 2 inside the OBG . Crews had to grind the welds , &
prepare them for M T & U T . They started at 7:15 AM.

Tony , & Steven had to M T the repaired locations . 2 locations failed the MT in splice 2 . Daven had
to cut , excavate , clean & grind & prepare for Frederick to come back & repair .

In addition to that , crews had to work on splice 1 between 1 E -2 E . One repair failed the M T in
addition to another weld failed yesterday . Crews had to cut , excavate clean , grind & heat the welding
areas , weld & work on the touch ups . They started at 9:00 AM. Crews were done at 5:30 PM.
Tony , Jessie , Greg , & Jojo were on the site .

Jian came to the site a 9:00 AM. Jian had to work on the North wall ( Wall F ) . He had to work on
the 1.2 meters weld .

Jian had to practice on the weld stick with Steven & Greg to be certified . Jian had to prepare his tools
& equipment . He started to practice at 9:30 AM. He was done at 1:00 PM.

After that , Jian had to clean the back bar , side & the surface of the plates , & calibrate the welding
machine . He was done at 4:00 PM. Jian started on the root pass for the 1.2 meters long weld at 4:05 PM.

All welding crews were done at 5:10 PM. They had to wrap up their tools & equipment. Crews left at
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 084 Date: 10-Jun-2010 Thursday

5:20 PM.

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

4.00

002082

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP DEVAN MURPHYIronworker 4.00 2.00 0.00 6.00

JNM FREDERICK KADDUIronworker 4.00 2.00 0.00 6.00

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

4.00

002082

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FREDERICK KADDUIronworker 4.00 0.00 0.00 4.00

APP DEVAN MURPHYIronworker 4.00 0.00 0.00 4.00

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

4.00

*E0070562

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MITCHELL SITTINGERIronworker 4.00 0.00 0.00 4.00

Page 2 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 084 Date: 10-Jun-2010 Thursday

Bid Item: 056 E-L05-ALB.05604-0120F4 E Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-WEL.05604-0120F4 E Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002084

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 E-L06-WEL.05604-0120F4 E Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

6.00

002083

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Xiao WanIronworker 6.00 2.00 0.00 8.00
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